

May 1, 2025, Update

Contraction plans are in process with DuPage County for several months. A wetland delineation and further information has been requested by DuPage and is being addressed. Once permit drawings are obtained, the project will be put out to bid with construction possibly starting in fall depending on permit timeline. An updated playground rendering with more equipment has been developed and will be shared with the public by the end of May.